FDOT	SR 789 (Longboat Key) PD&E Study Schedule																								
Activities	2020				2021						2023			2024					2025						
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter
Study Begins	X																								
Data Collection			 																						
Public Kick-off Meeting						X																			
Develop Alternatives																									
Public Alternatives Meeting																	X								
Refine Alternatives																									
Draft Study Documents																									
Public Hearing																					X				
Finalize Study Documents																									
OEM Approval (Location and Design Concept Acceptance, or LDCA)																									X